A
7‘ Washington State
" Dea:artlglent of Transportation

Contract: 008127 - |-50, SNOWSHED TO KEECHELUS DA}

PHASE 1C - REPLACE
ltem No: 0331 - ROADSIDE CLEANUP

Daily Report of Force Account Worked !

Prime:

GUY F. ATKINSCN CONSTRUCTION, LLC.

Done By: KLB CONSTRUCTION INC.

Work: Building watkway for WSDOT Maintenance to access the 3- Date: July 02, 2019 Sheet: 1
sided structure
|
| Labor Worked:
| Worker Name Occupation Grp Rates Hours Total |
Reg or DIT Reg OIT DT f
|
| Case, Will LABORER 1 $24.86 $36.44 $48.02 6 0 0 $149.16 |
Sieenvorde, Joe LABORER 1 $54.56 $74.66 $95.48 6" 0 0 $327.36
Terry, Brian TEAMSTER 1 $36.44 $48.02 $0.00 4.3 0 0 $156.69 ‘
Subtotal $633.21 J
Overhead / Profit  29% $183.63
Labor Total $816.84 |
| Equipment Worked: '
Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total
_ p Rate Rate Hour dby |
| CAD159 TRUCK TRACTOR PETERBUILT n/a 201975000 GVW 1 $68.11 $10.20 1 0 $68.11 |
' | KLB132 TRUCK REARDUMP  MISC. n/a 2016 15-18 1 $91.78 $15.79 43 0 $394.65 |
| L030 LOADER, 4-WD, ART., CATERPILLER 950H 2007 4.00 CY 1 $66.20 $1460 05 0 $33.10 |
T051  TRAILER TILT DECK UT TRAILMAX n/a 1998 25 Ton 1 $10.81 $2.88 43 0 $46.48
X2174 EXCAVATOR CATERPILLER 308E 20198-10Mtons 1 $62.20 $19.10 6 0 $373.20
' Subtotal $915.54 |
| Overhead / Profit  21% $192.26 |
| Equipment Total $1,107.80
' Grand Sub Total $1,924.64 |
‘ Prime Markup* $192.46
| * Prime Markup Breakdown 12%: $0.00 10%: $1,924.64 7%. $0.00 Grand Total $2,117.10 |
i |
‘Ledger# item |Group | Total|
‘7-5 /_2 !0331 - ROADSIDE CLEANUP | 1 | $2,1 17.10i

Est. # | Praparad By / Date
o

P

Monday, August 12, 2019 11:414 AM/

Checked By / Date

T 4| e sl

‘ CAPS Eniry By /

= S_/f/_&

CAPS Verified By / Date

M ghalig |
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7" Washington State
V/& Department of Transportation Daily Report of Force Account Worked

Contract Number Date ltem Number | Item Name
C8127 6-22-2019 331 Road side clean up
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson KLB
Line / Station . Group Basis of Material Acceptance - RAM Number
LW 8383+00 1 Visual

Description of Work Performed
KLB is building a walkway for WSDOT maintenance to access the 3 sided structure

Time Worked Record

' Workers and/for Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. | OT.  Req. | Stdby| Idle
1 [Workers:
2 Will Case | Laborer ‘ 6.0!7
3 Joe Steenvorde 'Foreman h 6.0"/
4 .Brian Terry _Driver I 4.3.'
X . . , |
6 -Equipment
7 CAT EXCAVATER MINT | X2174 308E 60
s CAD TRUCK Peterbuilt #159 [ 1.0[%
o CAT LOADER 130 #950 05"
10 Dump Truck 132 8 T51 437
= | . |
12 -Materials:
13 CSBC 16.25 tons
" |
15 F
16‘
17-
18 |
1o
20-
Totals 28.00
Calculated By Date Checked By Date
Mike Muir 6-22-2019 6 -aa - 'q

Inspectqr's Signature Contractor's Represgntative Signature Title
WD (o e Aeabnde
| A

DOT Form 422-008
Revised 06/2016




| '% Washington State Daily Report of Force Account Worked |

| Department of Transportation |
Contract: 008127 - 1-80, SNOWSHED TC KEECHELUS DAM Prime: GUY F. ATKINSCN CONSTRUCTION, LLC
PHASE 1C - REPLACE
Item No: 0331 - ROADSIDE CLEANUP Done By: KLB CONSTRUCTION INC.
Work: Building walkway for WSDOT Maintenance to access the 3- Date: Jduly 18, 2019 Sheet: 1

sided structure

| Labor Worked:

Worker Name Occupation Grp Rates Hours Total |
i Reg or DIT Reg O DIT
|
_ Lamont, Jack OPERATOR, Backhoe Under 1§ MT 1 $77.825105.50 $133.17 0.5 0 0 $38.91 ‘
i Subtotal $38.91
| Overhead / Profit 29% $11.28
! Labor Total $50.19 |
Equipment Worked:
| Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total ‘
) p Rate Rate Hour dby |
| LO45 LOADER CATERPILLER 980K 2017 7.06 CY 1 $118.33 $2559 0.5 0 $59.17 |
| SD014 TRAILER(Side Dump Ful TRAIL KING n/a 2007 4-Axle -Custo 1 $17.86 $5.68 1 0 $17.86 |
Subtotal $77.03
Overhead / Profit 2% $16.18 |
Equipment Total $93.21
Grand Sub Totai $143.40 .
Prime Markup* $14.34 |
| * Prime Markup Breakdown 12%: $0.00 10%: $143.40 7%: $0.00 Grand Total $157.74
[Ledger # [Item - Group | Totali
75;3 ‘0331 - ROADSIDE CLEANUP |1 I $157.74|

‘ Est. # [ red By / Date l Checked By / Date CAPS Egtry By / Bate | CAPS Verified By /Date |
9% F/ 9/,;_/ Mo gy 1= %/% e slalig |

Meonday, August 12, 2012 12:58 PM Pags 1 of 1



ORIGINAL

7‘ Washington State
V/# bepartment of Transportation P Y) Daily Report of Force Account Worked
Contract Number Date ltem Number | Item Name P‘X)ﬂ(l STA& CICCU’\ (./LF
C8127 O 7/18/2019  133)2He | FhreeSided-Structure
Prime Contractor Subcontractor / Lower Tier Subcontractor
Atkinson Construction . KLB Construction
Line / Station ! Group - Basis o?i\/laterial Acceptance - RAM Number
LW MP 59 1 Visual

.Description of Work Performed
KLB will be building a walkway for WSDOT maintenance to access the 3 sided structure.

Time Worked Record

Workers and/or Equipment Occupation of Workers or _Labor Hours Equipment Hours
Working Egquipment Size Reg. 0.T. Req. | Stdby Idle

1 [Workers:
2 Jack Camont ‘Opertor 05
X ! ! | {
4 .Equipment:
5 Hi Mark Excavation 'Rental Side Dump . ‘ 1.00
6 CAT Loader 1.-45 980 | ' - 0.50,
: | ! { ! {
. {
. L
10“
11 ‘
12I
13 |
14‘
15“
16‘
17 |
1B‘
19-
20‘

Totals 0.50 1.50

Calculated By Date Checked By Date
Colton Peyser 7-18-2019

ypﬂﬂor’s S'QDEIUTWQN'S Representative Sigpature Title
N Sl =7 "

DOT Form 422-008
Revised 06/2016



